
EPA Region 5 Records Ctr.

PROGRESS FOLREP 272829

FAX 708-980-4479

DATE: 5/1/92

FROM: STAVROS EMMANOUIL, OSC. EERB, RESPONSE SECTION II

TO: B. BOWDEN, EERB, (EPA 9538), FAX 312-353-9176
M. O'MARA, ESS, (EPA 9538), FAX 312-353-9176
D. BRUCE, EERB, (EPA 9538). FAX 312-353-9176
M. FARYAN. ORC (EPA 9538), 312-886-7160
D. O'RIODAN, OPA (EPA 9538) 312-353-1155
T. JOHNSON, (EPA 5511), FAX 202-260-9155
D. KLOPKE, IEPA, FAX 708-531-5930
J. CONNOLLY, SCHAUMBURG FIRE DEPARTMENT,
U.S. COAST GUARD, DISTRICT 9. FAX 216-522-2738
U.S. COAST GUARD, DISTRICT 2, FAX 314-539-2649
U.S. FISH AND WILDLIFE SERVICE, ILLINOIS, FAX 309-793-5804

SUBJECT: AUTOMATIC INDUSTRIAL PLATING SITE, SCHAUMBURG, COOK
COUNTY, ILLINOIS

PCLREP: POLREP 11

SITE NO: PV
D.O. NO:: 7640-05-208
RESPONSE AUTHORITY: CERCLA
NPL STATOS: NON-NPL
START DATE: 12/26/91

1. SITE ACTIVITIES

A. Removal activities commenced on 12/27/91 and
continue through today. Activities for the week
of 4/27/92-5/02/92 include:

Mobilized TAT and ERCS contractors to site
complete final phase of removal activities.

to

Transported 1,265 gallons of Group E, Cyanide
Liquid and 10,000 pounds Group F, Cyanide Solids
to ThermalKem, Rock Hill, S,C. for disposal.
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Transported 60 cubic yards of hazardous debris
from inside the building to Envirosafe, Oregon,
Ohio for landfill.

Staged 25 drums Group 8, Chrome Solids, 18 drums
Group C, B/N Liquids, and IS drums Group D, B/N
Solids in semi trailer at rear of building
awaiting the opening of Dynecol'e drum storage
facility.

Prepared building for demolition. Disconnected
all utility services. Sealed sanitary sewer with
concrete plug. Erected fence to secure site.

Began building demolition. Marked contaminated
portions of the building structure and loaded this
material to hazardous debris roll-off boxes to be
transported to Envirosafe. Non-hazardous portions
of the building are transported to Elgin-Wayne
Disposal sanitary landfill.

5TJTURE PLANS

A. Complete building demolition and transportation of
debris,

B. Transport remaining drums for disposal.

C. Repave the site following completion of building
removal.

3. COE5T INFORMATION

EROS TAT

Amount
Budgeted $450,000.00 $58,000.00

Cost to date
(through 4/30/92) 4S7J.g44.7a R6.aae.ga

Amount Remaining $ 17,755.27 $ 1,013.77 1


